

PART 4 - FORM OF PROPOSAL
PROPOSAL FORM 10
SCHEDULE AND PROPOSED APPROACH

CONSTRUCTION SCHEDULE

Respondents shall include a proposed construction schedule with their Proposal. The construction schedule shall be in Gantt chart format, including indication of the critical path of the Work, the schedule of operations, the proposed methods of construction and sequence of Work, and the time the Contractor proposes to complete the various items of Work within the Contract Time. The schedule shall be designed to ensure conformity with the Contract Time. The construction schedule shall reflect the milestone dates listed below.

Package 1 - Englehart:

Request for Proposal Close	July 29, 2025
Shop Drawings / Work Plan Submissions	Prior to mobilization
Mobilization to site	September 15, 2025
Completion of the Work	December 15, 2025

Package 2 - Cochrane:

Request for Proposal Close	July 29, 2025
Shop Drawings / Work Plan Submissions	Prior to mobilization
Mobilization to site	August 25, 2025
Completion of the Work	December 15, 2025

Respondents shall ensure that the Construction Schedule reflects the Package that is applicable to their Proposal. Respondents submitting a Proposal for both Packages 1 & 2 shall submit a separate Construction Schedule for each Package, together with a consolidated schedule to demonstrate that the completion date of December 15, 2025, is met whether the Respondent is awarded one Package or both Packages following evaluation of the Proposals.

Package 1 - Englehart:

Do you agree to complete the Work by December 15, 2025?

Respondent confirms that they will complete the Work by December 15, 2025.

(Check one) YES_____; NO_____

Package 2 - Cochrane:

Do you agree to complete the Work by December 15, 2025?

Respondent confirms that they will complete the Work by December 15, 2025

(Check one) YES_____; NO_____

PART 4 - FORM OF PROPOSAL
PROPOSAL FORM 10 *cont'd*
SCHEDULE AND PROPOSED APPROACH

ONTC has established the date for Completion of the Work with consideration for strict project timelines. As such, and subject to ONTC's sole discretion, a failure to confirm that the work will be completed by the identified date may result in disqualification of the Proposal.

PROPOSED APPROACH

The Respondent shall provide a written narrative plan on their proposed approach for the project, demonstrating their ability to complete the project on budget and on schedule within the timelines identified. The respondent should build in any anticipated delays, supply chain timelines and other factors to provide sufficient time in the schedule to meet provided timelines and mitigate potential delays.

Describe how you will provide an uninterrupted supply of the required goods and/or services to avoid any adverse impact on the project schedule. Respondents must identify any anticipated product delays and build this into the schedule.

Evidence of a thorough review of the RFP Documents should be apparent in the Respondent's Schedule and Proposed Approach.

Respondents submitting a Proposal for both Package 1 & 2 shall submit a Proposed Approach for Package 1 & 2 separately, and a consolidated Proposed Approach for Package 1 & 2.