

**PART 4 – FORM OF PROPOSAL
PROPOSAL FORM 10
SCHEDULE AND PROPOSED APPROACH**

CONSTRUCTION SCHEDULE

Respondents shall include a schedule with their Proposal. The schedule shall be in Gantt chart format, showing all activities of the Work and the critical path. The schedule shall be designed to ensure conformity with the Contract Time. The Contractor shall ensure that the schedule adheres to all contractual requirements and technical submittal requirements. The construction schedule shall reflect the milestone dates listed below:

Request for Proposal Close	August 14, 2025
Project Start Date	August 25, 2025
Project Substantial Performance	November 21 , 2025
Project Ready-for-Takeover	December 5 , 2025

Do you agree to complete the Work and attain Ready-for-Takeover by December 5, 2025?

Respondent confirms that they will complete the Work and attain Ready-For-Takeover by December 5, 2025.

(Check one) YES _____; NO _____

ONTC has established the date for Completion of the Work with consideration for strict project timelines. As such, and subject to ONTC's sole discretion, a failure to confirm that the work will be completed by the identified date may result in disqualification of the Proposal.

PROPOSED APPROACH

The Respondent shall provide a written narrative plan on their proposed approach for the project, demonstrating their ability to complete the project on budget and on schedule within the timelines identified. The respondent should build in any anticipated delays, supply chain timelines and other factors to provide sufficient time in the schedule to meet provided timelines and mitigate potential delays.

Describe how you will provide an uninterrupted supply of the required goods and/or services to avoid any adverse impact on the project schedule. Respondents must identify any anticipated product delays and build this into the schedule.

Evidence of a thorough review of the RFP Documents should be apparent in the Respondent's Schedule and Proposed Approach.